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RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) approve a 20-month extension for the period of project development 

expenditures, to February 28, 2014, for the Commuter Rail Extension to Monterey County project. 
 

ISSUE: 
 

In April 2010, the Commission approved Resolution BFP-09-03 allocating $6,247,813 for the right-

of-way (R/W) phase to the Transportation Agency for Monterey County (TAMC) for the Commuter 

Rail Extension to Monterey County Proposition 116 project.  Completion of the R/W phase has been 

delayed in part, due to extensive revisions made to the federal Environmental Assessment (EA) 

document.  Since 2005, the TAMC has been working with the Federal Transit Administration (FTA) 

on the EA document and is currently making additional revisions to the document based on the latest 

FTA staff comments.  Also, additional time is needed to secure additional federal funding for the 

project prior to moving into the project development and R/W acquisition phase. 
 

The TAMC anticipates having a draft EA document available for public review by August/September 

2012.  As of April 2012, $111,294 has been expended for the purchase and sale agreement of one 

parcel needed for the Salinas Layover Facility.  The TAMC requests that a 20-month extension be 

granted in order to use these funds expeditiously and continue on the preparation for R/W acquisition 

phase. 
 

BACKGROUND: 
 

Resolution G-99-25, Guidelines for Allocating, Monitoring, and Auditing of Funds for Local 
Assistance Projects, adopted by the Commission on August 18, 1999, stipulates that funds allocated 

for local project development or right of way costs must be expended by the end of the second fiscal 

year following the fiscal year in which the funds were allocated.  The Commission may approve a 

waiver to the timely use of funds deadline one time only for up to 20 months in accordance with Section 

14529.8 of the Government Code. 


